Sprint #2 Report
Atheneum
5/17/17

Actions to stop doing:
Using multiple repositories: We have two repositories; we need to select one, ensure it is up to date, and only use it.
Using multiple Firebase consoles: Initially, we had two Firebase projects, "Atheneum" and "Atheneum-test". The test Firebase ended up being used more often and was more structured than the first, which caused confusion when everyone in the group attempted to test out functionality and were getting errors.

Actions to start doing:
Integration testing: There is a good amount of finished components, but have not been tested together.
Demos: Start demoing what we have finished/are working on during meetings to get help and feedback on the implementation of features.

Actions to keep doing:
Meeting regularly: This has worked out well for keeping everyone on the same page
Communicate: Stay active on Slack to share resources with each other
Let the team know when a member will be unavailable.

Work completed/not completed:
Completed:
- Writing of the basic solidity contract
- First implementation of front-end finished
- Basic account functionality
- Display of files uploaded

Not Completed:
DEPLOY THE SOLIDITY CONTRACT SO THAT WE CAN COMPLETE THE FOLLOWING:
- Ethereum contract linked with backend
- Ethereum wallet linking
- Full testing of account functionality

Work completion rate:
Total number of user stories completed: 3/7 stories

Total number of estimated ideal work hours completed: 3 hours/day

Total number of days: 14

Scrum Board Progression

Wednesday 5/3

Friday 5/5

Monday 5/10

Monday 5/15

Scrum Board Sprint 2 Atheneum ☆ 🛆 Team Visible

To-do ⋯

(Sprint 1 Backlog) Users can link their Ethereum wallets to their account

Add a card…

In Progress ⋯

Create account login feature

Deploy Ethereum contract when a file is downloaded

Add a card…

Done ⋯

View uploaded/downloaded files
💬 1

Sort files by various criteria

Implement Ethereum Contract

Add a card…

Sprint 2 Burn Up Chart