Sprint 3 Plan

Atheneum

5/19/17

Completion date: 5/16/17

Goals:

User Story 1: As a user I want to be able to upvote and downvote files so that I can vote on which files I believe are valuable

Task 1: Add vote count to database -- 3 pts

Task 2 : Improve sorting functionality of files to account for votes-- 6 pts

Task 3: Add buttons to allow file list to be sorted -- 2 pts

 Total time for User Story 1: 6 hours

User Story 2: As a user I want to be able to sign into my account so that I can upload, download, and view my documents.

Task 4: Create account splash page -- 8 pts

Task 5: Create login/signup -- 5 pts

Total time for User Story 2: 7 hours

Backlog:

Task 6: Users can link their Ethereum wallets to their account -- 4 Task 7: Ethereum contracts transfer Ether from downloader to file's owner -- 8

Team Roles:
Edwin Ramirez: PO, developer
Seth Little: Developer
Ian Hardy: Developer
Cole Boyer: Scrum master (Sprint 3), Developer
Nikola Panayotov: Developer

Initial Task Assignments:
Edwin Ramirez: Task 1, 2 3, 4, 5, 6, 7
Seth Little: Task 1, 2 3, 4, 5, 6, 7
Ian Hardy: Task 1, 2 3, 4, 5, 6, 7
Cole Boyer: Task 1, 2 3, 4, 5, 6, 7
Nikola Panayotov: Task 1, 2 3, 4, 5, 6, 7